

ADA COMPLIANCY PLAN

	A	B	C	D	E	F
1	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
2	CENTRAL CAMPUS	Wellness Center Access	Complete August 2012	Bill Good	Doug Ohde	Wellness Center has been closed
3		Gym Access	Complete August 2012	Bill Good	Doug Ohde	Will be accomplished in current phase of renovations
4		4th Floor Access to Programs	Future renovation estimated 2015	Bill Good	Doug Ohde	Since the entire floor will be renovated in the future, ADA requirements will be met at that time. The 4th floor is currently accessible by elevator. Work to begin 2014
5		5th Floor Access to Programs	Future renovation estimated 2015	Bill Good	Doug Ohde	Since the entire floor will be renovated in the future, ADA requirements will be met at that time. The 5th floor is currently accessible by elevator. Work to begin 2015.
6		5 Additional accessible parking spaces	Complete December 2011	Bill Good	Dave Silver	Two at NE including van accessible and three at north parking lot
7		1 Van accessible parking space	Complete	Bill Good	Doug Ohde	NE parking lot
8		Update RR on 2nd floor	Complete December 2011	Bill Good	Doug Ohde	This was recommendation only
9		Update RR on 4th floor	Future renovation estimated 2015	Bill Good	Doug Ohde	This was recommendation only
10		Update RR on 5th floor	Future renovation estimated 2015	Bill Good	Doug Ohde	This was recommendation only
11	<u>Other Recent ADA Improvements</u>					
12						A number of ADA related improvements have been made to Central Campus that were not listed in non-compliance list.
13		Playground	Complete			Accommodates Downtown elementary school
14		Main Entry RR	Complete August 2012			Establishing upgraded main entry
15		NE plaza entry	Complete August 2012			Additional accessible entry to building
16		Community Room	Complete			Board meetings, Culinary arts, and community meetings
17	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
18	CENTRAL ACADEMY	1 Van accessible parking space	Complete	Bill Good	Dave Silver	
19		Main entry access loading zone marked and signed	Complete	Bill Good	Dave Silver	
20						
21	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>

ADA COMPLIANCY PLAN

	A	B	C	D	E	F
22	EAST HIGH SCHOOL	5 Additional accessible parking spaces	Complete	Bill Good	Dave Silver	
23		Main entry access loading zone marked and signed	Complete	Bill Good	Dave Silver	
24		Inaccessible entrance signs	Complete	Bill Good	Dave Silver	
25		Interior directional signage to functional spaces	Complete	Bill Good	Dave Silver	
26		Written plan for balcony access in library	Complete December 2011	Bill Good	Dave Silver	Directional signs will be installed
27		Signage for accessible shower rooms in community center	Complete	Bill Good	Dave Silver	
28		Written plan for accessibility in auditorium	Complete December 2011	Bill Good	Dave Silver	Directional signs will be installed
29						
30						
31						
32						
33	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
34	HOOVER HIGH SCHOOL	Written plan to make programs accessible in all parts of the school	Complete	Bill Good	Doug Ohde	All programs are accessible including elevator to 2nd floor. Further accessibility issues will be addressed in future renovations and improvements. Any potential student needs will be accommodated in accessible spaces.
35		Accessible parking spaces at accessible entrances	Complete	Bill Good	Doug Ohde	
36		1 Van accessible parking space	Complete	Bill Good	Doug Ohde	
37		Main entry access loading zone marked and signed	Complete	Bill Good	Doug Ohde	
38		Interior directional signage to functional spaces	Future renovation estimated 2015	Bill Good	Doug Ohde	Recommendation only
39		Door handles in renovated areas to be ADA compliant	Complete	Bill Good	Doug Ohde	

ADA COMPLIANCY PLAN

	A	B	C	D	E	F
40		Inaccessible entrance signs	Complete	Bill Good	Dave Silver	
41		Handrails for stairs in renovated areas ADA compliant	Complete	Bill Good	Doug Ohde	
42		Written plan for 2nd floor RR accessibility	Modified: Even though not required, we will provide accessible RR on 2nd floor	Bill Good	Doug Ohde	
43						
44	<u>Other Recent ADA Improvements</u>					
45		Removal of mobile classroom	Complete			
46		Renovated office, library, RR, café	Complete			
47						
48	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
49	LINCOLN HIGH SCHOOL	1 Van accessible parking space	Complete	Bill Good	Dave Silver	
50		Main entry access loading zone marked and signed	Complete	Bill Good	Dave Silver	
51		Inaccessible entrance signs	Complete	Bill Good	Dave Silver	
52		Interior directional signage to functional spaces	Complete December 2011	Bill Good	Dave Silver	
53		Replace RR signage for non-compliant RR's	Complete	Bill Good	Dave Silver	
54						
55	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
56	LINCOLN SOUTH -9TH GRADE	Written plan to make programs accessible	Future renovation estimated 2015	Bill Good	Dave Silver	Renovations planned for 2014
57		1 Van accessible parking space	Complete	Bill Good	Dave Silver	
58		Main entry access loading zone marked and signed	Complete	Bill Good	Dave Silver	

ADA COMPLIANCY PLAN

	A	B	C	D	E	F
59		Interior directional signage to functional spaces	Future renovation estimated 2015	Bill Good	Dave Silver	Recommendation only
60		ADA building signage	Future renovation estimated 2015	Bill Good	Dave Silver	Recommendation only
61		Inaccessible entrance signs	Complete	Bill Good	Dave Silver	
62		Written plan for 2nd floor accessible RR	Complete	Bill Good	Dave Silver	
63		Written plan for 2nd floor library accessibility	Modified: Library will be moved to 1st floor existing classroom until future renovation	Bill Good	Dave Silver	Elevator installed 2013
64						
65	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
66	NORTH HIGH SCHOOL	Two additional ADA parking spaces	Complete December 2011	Bill Good	Doug Ohde	Will be accomplished with resurfacing of parking lot
67		1 Van accessible parking space	Complete December 2011	Bill Good	Doug Ohde	Will be accomplished with resurfacing of parking lot
68		Main entry access loading zone marked and signed	Complete December 2011	Bill Good	Doug Ohde	Will be accomplished with resurfacing of parking lot
69		Written plan for pool accessibility	Future renovation	Bill Good	Doug Ohde	Modified: District will transport students to an accessible school. Talked to Gary Schwartz by phone on 1.30.12 who indicated that the response was in fact sufficient. The entire school was not renovated as suggested.
70		2nd floor accessible RR	Complete	Bill Good	Doug Ohde	
71		Written plan for accessibility of shower rooms	Future renovation	Bill Good	Doug Ohde	Modified: District will transport students to an accessible school. Talked to Gary Schwartz by phone on 1.30.12 who indicated that the response was in fact sufficient. The entire school was not renovated as suggested.
72						
73	<u>Other Recent ADA Improvements</u>					
74		All interior door hardware replaced with ADA compliant	Complete			

ADA COMPLIANCY PLAN

	A	B	C	D	E	F
75		Elevator installed	Complete			
76		Accessible RR installed on 1st floor	Complete			
77		Visual and Audio fire alarm system installed	Complete			
78		New office addition ADA compliant	Complete			
79						
80	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
81	ROOSEVELT HIGH SCHOOL	Written plan for accessibility of all programs	Complete	Bill Good	Doug Ohde	All programs are accessible including elevator to 2nd floor. Further accessibility issues will be addressed in future renovations and improvements. Any potential student needs will be accommodated in accessible spaces.
82		Accessible spaces must have vertical signage	Complete	Bill Good	Dave Silver	
83		Main entry access loading zone marked and signed	Complete	Bill Good	Doug Ohde	
84		Inaccessible entrance signs	Complete	Bill Good	Dave Silver	
85		Interior directional signage to functional spaces	Future renovation	Bill Good	Dave Silver	Recommendation only
86		Replace interior door hardware with ADA compliant	Complete	Bill Good	Doug Ohde	Recommendation only
87		Locker rooms ADA compliant	Complete	Bill Good	Doug Ohde	
88	<u>Other Recent ADA Improvements</u>					
89		Performing Arts Addition	Complete			
90						
91	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
92	SCAVO HIGH SCHOOL	Written plan to make programs accessible	Complete	Bill Good	Dave Silver	Program to be moved to Central Campus 4th floor after remodeling in 2014-2015
93		Make SW entrance accessible	Complete	Bill Good	Dave Silver	
94		RR accessibility	Complete	Bill Good	Dave Silver	

ADA COMPLIANCY PLAN

	A	B	C	D	E	F
95						This building is scheduled for major renovations for conversion to an elementary school in 2015-2016.
96	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
97	BRODY MIDDLE SCHOOL	Written plan for program accessibility	Complete	Bill Good	Doug Ohde	Elevator was installed in 2012 for access to 2nd floor. Further accessibility issues will be addressed in future renovations and improvements. Any potential student needs will be accommodated in accessible spaces.
98		3 additional accessible parking spaces	Complete	Bill Good	Dave Silver	
99		Main entry access loading zone marked and signed	Complete	Bill Good	Dave Silver	
100		Inaccessible entrance signs	Complete	Bill Good	Dave Silver	
101		Interior directional signage to functional spaces	Future renovation	Bill Good	Dave Silver	Recommendation only
102		Accessible restrooms	Complete	Bill Good	Doug Ohde	
103		Wheelchair access to Auditorium	Complete	Bill Good	Doug Ohde	
104						
105	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
106	CALLANAN MIDDLE SCHOOL	1 Van accessible parking space	Complete	Bill Good	Dave Silver	
107		Main entry access loading zone marked and signed	Complete	Bill Good	Dave Silver	
108		Inaccessible entrance signs	Complete	Bill Good	Dave Silver	
109		RR hot water pipes must be insulated	Complete	Bill Good	Dave Silver	
110		Faucets must be operated with one hand	Complete	Bill Good	Dave Silver	
111						
112	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
113	GOODRELL MIDDLE SCHOOL	Main entry access loading zone marked and signed	Complete	Bill Good	Dave Silver	
114		Insulate 1st floor women's RR piping	Complete	Bill Good	Dave Silver	
115						

ADA COMPLIANCY PLAN

	A	B	C	D	E	F
116	<u>Other Recent ADA Improvements</u>					
117		Elevator installed	Complete			
118		ADA compliant RR's	Complete			
119						
120						
121	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
122	HARDING MIDDLE SCHOOL	Written plan for program accessibility	Complete	Bill Good	Doug Ohde	All programs are accessible on the first floor. Further accessibility issues will be addressed in future renovations and improvements. Any potential student needs will be accommodated in accessible spaces.
123		Add 1 accessible parking space	Complete	Bill Good	Dave Silver	
124		Main entry access loading zone marked and signed	Complete	Bill Good	Dave Silver	
125		Inaccessible entrance signs	Complete	Bill Good	Dave Silver	
126		Interior directional signage to functional spaces	Future renovation	Bill Good	Dave Silver	Recommendation only
127		Replace interior door hardware with ADA compliant	Scheduled for 2012	Bill Good	Doug Ohde	Recommendation only
128		Updating RR on 1st and 2nd floors	Future renovation	Bill Good	Doug Ohde	Recommendation only
129		Insulate piping in shower rooms and RR's	Complete December 2011	Bill Good	Dave Silver	
130						
131						
132						
133						
134						
135						
136	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
137	HIATT MIDDLE SCHOOL	Written program accessibility plan	Complete	Bill Good	Dave Silver	Elevator was installed in 2012 for access to 2nd floor. Further accessibility issues will be addressed in future renovations and improvements. Any potential student needs will be accommodated in accessible spaces.
138		Accessible Library	Complete	Bill Good	Doug Ohde	

ADA COMPLIANCY PLAN

	A	B	C	D	E	F
139		Accessible office	Complete	Bill Good	Doug Ohde	
140		2 ADA spaces in the north lot	Complete	Bill Good	Doug Ohde	Installed more spaces on the south side.
141		Main entry access loading zone marked and signed		Bill Good	Doug Ohde	
142		Install an elevator	Complete	Bill Good	Doug Ohde	
143						
144	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
145	HOYT MIDDLE SCHOOL	Written program accessibility plan	Complete	Bill Good	Doug Ohde	Further accessibility issues will be addressed in future renovations (2014) and improvements. Any potential student needs will be accommodated in accessible spaces. 11 new classrooms were added in 2013 to the south end of the building which met any ADA requirements.
146		Accessible parking spaces in west parking lot	Complete	Bill Good	Dave Silver	
147		Main entry access loading zone marked and signed	Complete	Bill Good	Dave Silver	
148		Interior ADA signage	Future renovation	Bill Good	Dave Silver	Recommendation only
149		Designated ADA RRs must have piping insulated	Complete December 2011	Bill Good	Dave Silver	
150		Designated ADA RRs faucets operable with one hand	Complete December 2011	Bill Good	Dave Silver	
151						
152	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
153	MCCOMBS MIDDLE SCHOOL	Written plan for program accessibility	Complete	Bill Good	Doug Ohde	School renovated in 2012 including eight classroom addition. All renovated areas will meet ADA requirements
154		1 Van accessible parking space	Complete	Bill Good	Dave Silver	
155		Main entry access loading zone marked and signed	Complete	Bill Good	Dave Silver	
156		Interior ADA signage	Complete	Bill Good	Dave Silver	Recommendation only
157		Accessible RR's	Complete	Bill Good	Doug Ohde	
158		Wheelchair access in Auditorium	Complete	Bill Good	Doug Ohde	Stage is accessible
159						

ADA COMPLIANCY PLAN

	A	B	C	D	E	F
160	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
161	MEREDITH MIDDLE SCHOOL	Written plan for program accessibility	Complete	Bill Good	Doug Ohde	All programs are accessible because of one level. Further accessibility issues will be addressed in future renovations and improvements. Any potential student needs will be accommodated in accessible spaces.
162		1 Van accessible parking space	Complete	Bill Good	Dave Silver	
163		Main entry access loading zone marked and signed	Complete	Bill Good	Dave Silver	
164		Inaccessible entrance signs	Complete	Bill Good	Dave Silver	
165		Interior door hardware to be ADA compliant	Future renovation	Bill Good	Doug Ohde	Recommendation only
166		Interior directional signage to functional spaces	Future renovation	Bill Good	Dave Silver	Recommendation only
167						
168						
169	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
170	VAN METER MIDDLE SCHOOL	Written plan for program accessibility	Complete	Bill Good	Doug Ohde	All programs are accessible via current elevator. Further accessibility issues are planned for 2014-2015 renovation. Any potential student needs will be accommodated in accessible spaces.
171		1 Van accessible parking space	Complete	Bill Good	Dave Silver	
172		Interior door hardware to be ADA compliant	Future renovation	Bill Good	Doug Ohde	Recommendation only
173						
174	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
175	SMOUSE SCHOOL	Written accessibility plan	Complete	Bill Good	Doug Ohde	Elevator installed in 2012. Further accessibility issues will be addressed 2014-2015 during planned renovations. Any potential student needs will be accommodated in accessible spaces.
176		1 Van accessible parking space	Complete	Bill Good	Dave Silver	
177		Main entry access loading zone marked and signed	Complete	Bill Good	Dave Silver	
178		Accessible RR's	Complete	Bill Good	Doug Ohde	
179						

ADA COMPLIANCY PLAN

	A	B	C	D	E	F
180	<u>Building</u>	<u>Need</u>	<u>Completion Date</u>	<u>Team Leader</u>	<u>Team Members</u>	<u>Additional Comments</u>
181	WEEKS MIDDLE SCHOOL	Written plan for program accessibility	Complete	Bill Good	Dave Silver	All programs are accessible via current elevator. Further accessibility issues will be addressed in future renovations and improvements. Any potential student needs will be accommodated in accessible spaces.
182		2 additional ADA parking spaces	Complete	Bill Good	Dave Silver	
183		Main entry access loading zone marked and signed	Complete	Bill Good	Dave Silver	
184		Accessible route from south parking lot to south entrance of annex	Future renovation	Bill Good	Dave Silver	Recommendation only
185		Inaccessible entrance signs		Complete	Bill Good	Dave Silver
186		Make east entrance the accessible entrance	Complete	Bill Good	Dave Silver	Recommendation only
187		Interior directional signage to functional spaces	Complete December 2011	Bill Good	Dave Silver	
188		Upper level RR must be ADA compliant	Complete	Bill Good	Dave Silver	
189		Wheelchair access to auditorium	Scheduled for 2013	Bill Good	Dave Silver	
190						
191	Additional note	Compliance plan will be put on district web site				