
Final plans for Addition to

River Woods Elementary

Board Meeting

July 8, 2014









• Security upgrades

• Replacement of mobile classrooms

• Additional student restrooms

Project Highlights



Timeline

• July 8, 2014– Board review and approval of final plans

• August 5, 2014 – Award of bid

• September 22, 2014 – Construction start

• August 15, 2015 – Substantial completion 



$1,900,000

Project budget



QUESTIONS AND COMMENTS


